

Final Thesis Project Schedule.mpp
Gantt Chart

ID	Task Name	Duration	Start	Finish	bruary	March 1	April 1	May 1	June 1	July 1	August 1	Septembe	October 1	November	December	January
1	Project Initiation	10 days	Mon 5/17/10	Fri 5/28/10												
2	Review AU Illuminate recordings	2 days	Mon 5/17/10	Tue 5/18/10												
3	Review E-portfolio documents on AU website	3 days	Wed 5/19/10	Fri 5/21/10												
4	Review how to build an e-portfolio	2 days	Mon 5/24/10	Tue 5/25/10												
5	Develop project scope document	3 days	Wed 5/26/10	Fri 5/28/10												
6	Confirm scope and project definition with advisor	0 days	Fri 5/28/10	Fri 5/28/10												
7	Planning	40 days	Mon 5/31/10	Fri 7/23/10												
8	Literature research	40 days	Mon 5/31/10	Fri 7/23/10												
9	Review past course material	20 days	Mon 5/31/10	Fri 6/25/10												
10	Review and annotate your assignments	10 days	Mon 6/28/10	Fri 7/9/10												
11	Review and annotate your AU web postings	10 days	Mon 7/12/10	Fri 7/23/10												
12	Assess Your Competencies	26 days	Mon 6/14/10	Mon 7/19/10												
13	Develop Competency Matrix	3 days	Mon 6/14/10	Wed 6/16/10												
14	Link course work with competency matrix	10 days	Thu 6/17/10	Wed 6/30/10												
15	Conduct and document competency assessment	5 days	Thu 7/1/10	Wed 7/7/10												
16	Compile report	5 days	Thu 7/8/10	Wed 7/14/10												
17	Update to Advisor	3 days	Thu 7/15/10	Mon 7/19/10												
18	E-portfolio Design	23 days	Mon 7/26/10	Wed 8/25/10												
19	Competency Webpages	23 days	Mon 7/26/10	Wed 8/25/10												
20	Course content specifications	6 days	Mon 7/26/10	Mon 8/2/10												
21	Course material sequencing	6 days	Tue 8/3/10	Tue 8/10/10												
22	Identify material to be used with permission	2 days	Wed 8/11/10	Thu 8/12/10												
23	Course material formatting	4 days	Fri 8/13/10	Wed 8/18/10												
24	QA/Testing	4 days	Thu 8/19/10	Tue 8/24/10												
25	Complete pilot testing with third party	1 day	Wed 8/25/10	Wed 8/25/10												
26	E-portfolio Implementation	72 days	Wed 8/25/10	Fri 12/3/10												
27	Post final e-portfolio	51 days	Wed 8/25/10	Thu 11/4/10												

Final Thesis Project Schedule.mpp
Gantt Chart

ID	Task Name	Duration	Start	Finish	bruary	March 1	April 1	May 1	June 1	July 1	August 1	Septembe	October 1	November	December	January
28	Inform advisor	0 days	Wed 8/25/10	Wed 8/25/10												
29	Post for assessment	1 day	Thu 8/26/10	Thu 8/26/10												
30	Advisor Review - Clarifications	10 days	Fri 9/24/10	Thu 10/7/10												
31	Post Modifications and Clarifications	10 days	Fri 10/22/10	Thu 11/4/10												
32	Oral Examination	6 days	Fri 11/26/10	Fri 12/3/10												
33	Review and Prepare for Questions	5 days	Fri 11/26/10	Thu 12/2/10												
34	Conduct Interview	1 day	Fri 12/3/10	Fri 12/3/10												
35	Project Close-out	21 days	Mon 12/6/10	Mon 1/3/11												
36	Review and document lessons learned	1 day	Mon 12/6/10	Mon 12/6/10												
37	Receive Final Mark	0 days	Fri 12/31/10	Fri 12/31/10												
38	Arrange for graduation	1 day	Mon 1/3/11	Mon 1/3/11												